

Inbox **Service Request**

Work Orders **Inspections/Forms** **Permits/Licenses** **Reports** **GIS Search** >>

Summary **Main** **Address** **DataGroup** **Contractor** **People** **Fees** **Payment** **Rel Docs**

Notes **InspReq** **Workflow** **Flags**

▼ Type/Subtype: BPCOMM - BPFOOTING Number: 2026-01844 Status: PRELIMINSP

Workflow

Modified By									
All ☐ Yes ☐ No ☒ All ☒ Yes ☐ No ☒ All									
☐			Description	Result	Target End	Completed	M		
☐			All Required Case Data For ...	Entered	6/17/26 7A	5/18/26 8A	1		
☐			All Required Plans Recieved...	Received	6/17/26 8A	5/18/26 8A	2		
☐			Plans Attached to Permit?	Attached	6/17/26 8A	5/18/26 8A	3		
☐			Accept Application	Accepted	6/17/26 8A	5/18/26 8A	4		
☐			Building Review	Approved	5/23/26 8A	5/18/26 12P	5		
☐			Permit Ready to be Issued?	Ready For Picku...	6/17/26 12P	5/18/26 1P	6		
☐			Issue Permit	Issue	5/23/26 1P	5/18/26 1P	7		
☐			Permit Picked up?	Picked Up	6/17/26 1P	5/18/26 1P	8		
☐			Building Footing/Foundation...				9		
☐			Initial Erosion Control Ins...				9		
☐			Intermediate Erosion Contro...				9		
☐			Preliminary Inspections Com...				10		
☐			Building Final Inspection				11		

Size: 100 Go   1   Found: 13 Displaying 1 to 13